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Identified
24.8% of projects have 
been identified in the 
City’s Greenprint or 
trail database for future 
development.  
35.29 miles

Study
7.5% of projects have 
been or are currently 
being studied to 
determine a feasibility 
alignment.  
10.68 miles

Plan
22.6% of projects have 
been or are currently 
being master planned 
for future development. 
32.08 miles

Design
7.7% of projects have 
been or are currently 
being designed, 
resulting in 
construction 
documents. 
11.03 miles

Construct
3.7% of projects are 
under construction. 
5.28 miles

Built/Open
33.6% of projects are 
constructed and open to 
the public.  
47.66 miles 
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Trail Program Overview
Several years ago, the City of San Jose developed the 
Greenprint in partnership with residents and community 
groups.  The document serves as a 20-year strategic plan 
for development of parks, community facilities and trails.  
A 100-mile trail system was identified as a goal. 

The Annual Report serves to update the community on 
trail projects in all stages of development within the 27 
trail systems that will someday make up the City’s trail 
network.  

Program Updates
User Survey

A user survey was created this past year to obtain data about 
trail preferences, perception of safety and security, and elements 
that would increase the popularity of the trail system. The sur-
vey is posted on the program’s web site and is distributed at 
community meetings. 

Recent survey results indicate that the Los Gatos Creek Trail is 
the most often used.  Trail users rank safety, access and sur-
rounding environment as the most important aspects of the trail 
system.  Maintenance, cleanliness and access to trail maps were 
also ranked as important elements.  
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Trail Benefits Report
There are many perceptions about trails, and not all of 
them are positive. Seeking to document the facts, staff 
worked with the Rails to Trails Conservancy to research 
and report on the impact of trails upon property values, 
the transportation system, recreational opportunities, 
safety and commerce. The report is posted on the pro-
gram’s web site and is used by staff to respond to com-
munity questions and concerns. In general, staff is able 
to report that national and regional studies show that 
trails increase the value of nearby homes, do not in-
crease the likelihood of crime and serve as an important  
encouragement for people to exercise.

Collaborative Action Plan (CAP)
By partnering with the Santa Clara Valley Water Dis-
trict (SCVWD), staff is able to develop trail projects 
more rapidly. Staff has prepared a number of joint-trail 
agreements this year that have allowed public access 
along Water District maintenance roads. Current 
agreements under development include: 
• Lower Guadalupe River Trail
• Saratoga/San Tomas Aquino Creek Trail
• Coyote Creek - Riveroaks Trail
• Guadalupe Creek Trail

Additionally, staff has jointly managed a systemwide 
database, reported quarterly on progress to both the 
District’s Board and City Council and posted a trail sys-
tem inventory on the web.

EPA Brownfields
The Federal Environmental Protection Agency (EPA) 
manages a Brownfields grant program. Brownfields are 
sites that may have some contamination due to prior 
uses - grant funds are available for environmental test-
ing to determine the extent of contamination and levels 
of mitigation required. Staff secured a $200,000 grant 
to evaluate parcels that have been identified for park 
and trail development as part of the Strong Neighbor-
hoods Initiate (SNI). By investing grant funds during 
the feasibility stage of a project’s development, staff 
will have the data necessary to better define a budget, 
schedule and scope of work for the future projects. A 
Request for Proposals was issued in May to secure con-
sultant services to conduct the site investigations.

Grant Writing
Staff prepared nine grants over the past year, seeking 
over $10 million in funds for planning, design and con-
struction of trails.  

Staff utilizes a prioritization process that ranks projects 
against 7 measures to create a ‘short list’ of target pro-
jects for upcoming grant opportunities.  

The following grant requests were prepared during 
2004/05 with the amount and status: 

1. Almaden Expressway Pedestrian Crossing - 
($3,000,000) request declined by the Metropolitan 
Transportation Commission.

2. Bay Trail, Reach 9B Pedestrian Bridge - ($250,000) 
request declined by the SCVWD.

3. Bay Trail, Reach 9B Pedestrian Bridge - ($95,000) 
pending notification from ABAG.

4. Coyote Creek, Reach 5 - ($300,000) request de-
clined by the SCVWD.

5. Coyote Creek, Reach 2 - ($70,000) - awarded by 
Bay Ridge Trail Council, in partnership with the 
Coastal Conservancy.

6. Guadalupe River Reach E, Airport Parkway Under-
Crossing - ($850,000) pending notification from the 
State of California.

7. Guadalupe River Trail, Reach A to E - ($3,000,000) 
request declined by the Metropolitan Transportation 
Commission.

8. Guadalupe River Trail, Reach A to E - ($3,237,705) 
pending notification from the Valley Transportation 
Authority.

9. Willow Glen Spur - ($250,000) request declined by 
the SCVWD.

Trail Summit
In April 2005, staff partnered with the County of Santa 
Clara and the Department of Environmental Services to 
conduct a summit with the Resource Agencies that issue 
permits for trail and other improvement projects. A 
panel discussion and a presentation made by staff 
helped participants to better understand the environ-
mental issues pertaining to capital improvement pro-
jects.  Lessons learned from the summit will help shape 
future projects and likely expedite permitting and pro-
ject delivery.

System Database 
A database was created in 2004/05 and is updated con-
tinuously.  Detailed information about each of the 180 
individual trail projects (identified, developing and ex-
isting) that make up the entire system is retained in the 
database.  The database support strategic planning and 
yields reports that help the community locate trails.  
The “Trail System Inventory” document is posted on 
the Trail Program web site and provides information on 
trails’ status, location and continuity.  

Interim Trails
To increase public access, a number of trails are, or will 
be opened in an interim state. An interim trail typically 
includes minimal safety enhancements; call box, regu-
latory signs and fencing as necessary.
 
Approximately 16 miles of trails will be open in this 
manner. 
Development of interim trails can only occur after an 
environmental assessment and document has been pre-
pared, and access to property has been secured often 
through a joint-trail agreement.  
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Miles Status

Miles Status

2.6 Identified for development

9.9 Joint-trail agreement

2.3 Improvements to be installed

1.5 Open to the Public 

Project Updates
Bay Trail Reach 9B - Alviso Slough, near Gold 
Street (400 ft)

Access in the area is limited by 
the presence of an active rail-
way and the narrow Gold 
Street bridge. A feasibility 
study was initiated in May 
2005 for a pedestrian bridge 
connection over the Alviso 
Slough (near the terminus of 
the Guadalupe River in Alviso) 
as an alternative to the Gold 
Street Bridge. The bridge 
would permit development of a 
future trail connection to the 

Sunnyvale Baylands and Bay Trail and improve access 
to the County of Santa Clara Marina and levee trails. 

Once the initial evaluation is completed and the site challenges 
have been defined, a schedule for the project will be created.

Coyote Alamitos Canal (COA01 - 04)
Coyote Creek to Los Alamitos Creek (11 miles)

A feasibility study was com-
pleted in October 2004 identi-
fying numerous technical chal-
lenges with development of a 
trail along the Santa Teresa 
foothills. Staff is working with 
the Santa Clara Valley Water 
District to pursue further engi-
neering analysis and consider 
development of an interim trail 
within the Water District’s 
available right of way.

Coyote Creek (COY03 - 05)
Highway 237 to Montague Exp. (2.1 miles)

Construction of under-
crossings at Tasman Drive and 
Montague Expressway, and a 
connection to the Highway 237 
Bikeway is underway. Permits 
secured from the State De-
partment of Fish & Game pre-
vented work within the riparian 
corridor from October to June 
1.

Construction is scheduled for comple-
tion by July 15, 2005.

Coyote Creek (COY05 - 10)
Montague Exp. to Story Road (6.0 miles)
The master plan project began in May with a site walk 
of both sides of the creek to determine a preferred 
alignment. The plan will build upon the feasibility 
study completed last year for the segment from High-
way 101 to Story Road. The trail alignment will require 
at least one pedestrian bridge and six under-crossings.

Once the initial evaluation is completed and the site challenges 
have been defined, a schedule for the project will be created. 

Coyote Creek (COY11) Story Road to Phelan Avenue (2.1 
miles)

Design work on the 
surrounding Kelley 
Park redevelopment 
project is underway. 
Trail design work 
will occur as part of 
that larger project 
through a grant se-
cured by staff 
($70,000)from the 

Bay Ridge Trail Council and the Coastal Conservancy.

Coyote Creek (COY12 - 13) Phelan Avenue to Los Lagos 
Golf Course (1.8 miles)
The master plan was completed in April 2005. Staff is 
proceeding with preparation of the construction docu-
ments. The Park Bond approved by voters several years 
ago provides funding for construction of the project. 

Guadalupe Creek (GUC01) Almaden Exp. to Singletree 
Avenue (2.5 miles)
Staff has obtained approval from the SCVWD for the 
installation of signage and fencing for an interim trail as 
required by the master plan completed in June 2004. A 
joint-trail agreement is being negotiated with the 
SCVWD. 

Signage for the project has been manufactured and staff 
is seeking a schedule and cost estimate from contractors 
for installation of signs and fencing.  
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Guadalupe River (GUA01 - 06)
Gold Street/Alviso to Hwy 880 (6.0 miles)

A master plan was completed 
in June. The plan defines an 
interim trail as well as a final 
trail alignment. Staff is negoti-
ating a joint trail agreement 
with the Santa Clara Valley 
Water District and preparing 
work orders necessary to per-
mit public access along several 
segments of the trail.

Staff is seeking funds to construct an 
under-crossing at Airport Parkway and 

surface roadway improvements to permit continuous access 
along the Airport frontage. 

Installation of interim improvements are scheduled for 
completion by September.

Guadalupe River Park (GUA06 - 15) Hwy 880 to Hwy 280 
(2.7 miles)

Development of the project has 
 been managed by the Rede-
velopment Agency. The trail 
through downtown links sev-
eral parks and festival sites, as 
well as the Guadalupe River 
Park & Gardens between 
Coleman Avenue and Highway 
880.  A joint trail agreement 
for public access is being ne-
gotiated at this time. 

The project is scheduled for comple-
tion by September 10, 2005.

Guadalupe River (GUA16) Hwy 280/Woz Way to Virginia 
Street (2.6 miles)

The master plan was com-
pleted in October 2004 and 
preparation of construction 
documents will commence in 
the Summer of 2005. The trail 
will be aligned between the 
river and Highway 87, offering 
views of the downtown skyline 
as users approach from the 
south. It is anticipated that de-
sign work will take 18 months.

Guadalupe River (GUA17)
Virginia Street to Willow Street/Hwy 87 Bikeway (0.5 miles)
The master plan was completed in October 2004. It de-
fines an on-street alignment until flood control work 
along the river can be completed. No precise schedule 

is available for that work at this time due to budget real-
locations impacting the Army Corps of Engineers.

The on-street alignment has been defined by recently 
installed signage that guides users to the Highway 87 
Bikeway.

Guadalupe River (GUA27A)
Blossom River Drive Trail Head (50 ft)
Survey work is underway to define the easement re-
quired for a trail access point at the Blossom River 
Drive cul-de-sac to the recently-constructed Guadalupe 
River Trail. Preliminary design work has been com-
pleted and an agreement between the owner and the 
City for a no-cost easement is currently being negoti-
ated. 

Highway 237 Bikeway (H237 01)
Coyote Creek to Lafayette Street (5.0 miles)
PRNS is working with DOT staff to finalize provisions 
related to maintenance and repairs in order to complete 
the agreement with Caltrans.  It is anticipated that the 
agreement with Caltrans will be finalized by the Fall of 
2005. 

An agreement between departments is expected to be 
developed by Summer 2005.

Highway 87 Bikeway (H87 01 - 03) Willow Street to Santa 
Teresa Blvd. Exit (3.9 miles)

PRNS staff is work-
ing with the VTA to 
install lighting from 
Willow Street to the 
Tamien Station. 
PRNS is working 
with DOT staff to fi-
nalize provisions re-
lated to maintenance 
and repairs in order to 

complete the agreement with Caltrans.  It is anticipated 
that the agreement with Caltrans will be finalized by the 
Fall of 2005. 

An agreement between departments is expected to be 
developed by Summer 2005.

Los Gatos Creek (LGC01 - 02)
Auzerais Avenue to Guadalupe River Park (0.5 miles)
The master plan was initiated in May and an initial site 
walk was completed. Meetings with the Joint Powers 
Board staff (organization responsible for rail operations 
along the peninsula) have occurred as staff begins the 
process of determining how the trail will travel under 
the West San Carlos Street bridge and over the railway 
tracks (active service includes Light Rail, ACE, Cal-
train and Amtrak), and cross the creek as the trail sys-
tem makes its way downtown.
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The master plan’s schedule is pending until further re-
search is conducted to better understand the project 
challenges.

Los Gatos Creek (LGC03) Lincoln Avenue to Auzerais Ave-
nue (0.7 miles)

Construction docu-
ments are being 
prepared. Because 
the schedule for ac-
quiring a portion of 
railroad right-of-
way is unknown, 
documents permit 
either use of the ex-
isting Lonus Street 
entrance or an entry 

from Coe Avenue using the former railway and trestle 
structure. Should construction commence before the 
acquisition of the railroad project, development of this 
entry point will be prioritized for development at a later 
date. 

Construction documents are to be completed by No-
vember 2005.

Penitencia Creek (PEN12)
Alum Rock Park to Noble Drive (0.7 miles)

Staff worked with Department 
of Transportation staff to de-
velop a conceptual roadway 
alignment that provides space 
for a divided trail facility. Funds 
have been secured for the pro-
ject and the master plan will 
commence in July 2005. The 
project will define a final trail 
alignment from the park en-
trance to Dorel Drive. The seg-
ment from Dorel Drive to Noble 

Drive will be defined as an interim trail because the 
Army Corp of Engineers is planning flood control work 
that would likely impact any trail development.

The master plan’s schedule is pending until further research is 
conducted to better understand the project challenges.

Penitencia Creek (PEN11 - 12)
Noble Avenue to Piedmont Avenue (0.5 miles)
Construction began on June 1. The project includes two 
pedestrian bridges, trail construction and a neighbor-
hood park.

Construction is to be completed by December 2005.

Saratoga/San Tomas Aquino Crk (SAR06) Bollinger Road 
to English Drive (1.0 mile)

Most of the trail, retaining 
walls and bridge were con-
structed prior to October 2004. 
Construction work on the pro-
ject was on hold from October 
15 to June 1 in order to comply 
with the permits issued by the 
State Department of Fish & 
Game. Work resumed on June 
1 to complete the trail, bridge 
enhancements and safety rail-
ing.

Construction is to be completed by December 2005.

Silver Creek - Dobern Bridge (SCL12A) Dobern Avenue to 
Bambi Lane (395 ft)
Construction is to commence in the summer of 2005. 
The project will be developed in two phases. The bridge 
and a temporary trail connection will be built first, im-
mediately followed by the installation of the final trail 
with landscaping. The first phase being built by the Wa-
ter District and the City will complete the second phase.

The bridge and temporary trail will be installed by Sep-
tember 2005.  Development of the final trail improve-
ments will follow by several months.  

Lower Silver Creek (LSC01 - 17)
Thompson Creek to Coyote Creek (6 miles)
An Open Space Authority grant has been secured. A 
funding agreement is being negotiated for $250,000. 
The plan will define a trail route linking parks, schools 
and neighborhoods to planned trail systems on the Coy-
ote and Thompson creeks. The trail will be developed 
mostly along Water District right-of-way, much of 
which has been recently reconfigured to permit trail 
development as part of flood control work.

Development of a master plan will commence in the 
Fall of 2005.

Thompson Creek Trail (THO 01 - 04) Tully Road to Heart-
land Way (6.8 miles)
The master plan was completed in the Spring of 2005. 
The plan defines a trail system that will be developed 
over time as development occurs in the Evergreen area. 
The plan defines an interim trail from Tully Road to 
Aborn Road. Staff will be working with the Water Dis-
trict in the new fiscal year to negotiate a joint trail 
agreement to permit public access.
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Willow Glen Spur (WG01 - 14)
Los Gatos Creek to Coyote Creek (2.9 miles)

Initial environmental 
testing has been com-
pleted for the parcels 
from Los Gatos Creek 
to the Guadalupe 
River. Further testing 
will completed in this 
reach and east to 
Coyote Creek as part 
of a federally funded 

grant project (EPA Brownfields grant). Comprehensive 
testing will help define necessary mitigations and per-
mit the land acquisition process to proceed. Staff con-
tinues to seek funds for acquisition of all parcels needed 
for a continuous trail that will link three waterway trails 
(Los Gatos, Guadalupe and Coyote) and the Highway 
87 Bikeway. The owner, Union Pacific Railroad Com-
pany, is working with the State of California to define 
acceptable levels of mitigation as it seeks to sell the 
property.

A schedule for the acquisition of parcels is pending at 
this time since the timeline associated with the State of 
California’s assessment is unknown.

Partners 
Development of trails within San Jose can only occur through 
successful partnerships and the efforts of many - some key part-
ner include: 

• Santa Clara Valley Water District (Funding, project delivery) 

• Department of Public Works (Project delivery) 

• Department of Transportation (Funding, project delivery, on-
street bikeway integration) 

• City Attorney’s Office (Agreement development) 

• Redevelopment Agency (Project delivery, funding) 

• Department of General Services (Maintenance)

• Santa Clara County Open Space Authority (Funding) 

• Bay Ridge Trail/Coastal Conservancy (Funding) 

• State of California (Funding) 

• County of Santa Clara (Funding, project delivery) 

• Adopt-A-Trail Volunteers (Maintenance) 

• PRNS Park Managers (Design, maintenance) 

• The many residents, bike groups and trail advocates that en-
courage and support expansion of the trail system.  
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Guadalupe River Trail & Coleman Road Bridge

California Parks and Recreation Society Award Winner - April 2005


